


SOFTWARE ENGINEERING


LAB - 2

Screenshots:

1.Sprints



2.Epics



3.Stories

Spaces

Telemedicine Portal

SummaryListBoardBacklogDevelopmentFormsTimelineDocsReports

BackOK-1

Doctor Discovery & Slot Booking

Description

Enable patients to search for doctors by specialty and book available consultation slots.

Child work items

66% Done

Work	Priority	Assignee	Status
OK-6 Book Consultation Slot — As a patient, I want to book a video consultation slot with a selected doctor, so that I...	Highest	Unassigned	Done
OK-7 View Doctor Specialties — As a patient, I want to view a list of doctors filtered by specialty and availability, so th...	High	Unassigned	Done
OK-2 Verify Patient Identity — As a patient, I want my identity verified during booking, so that my appointment is secur...	Highest	Unassigned	In Progress
OK-13 Reschedule Confirmation Slot	Medium	Unassigned	Done
OK-14 Notify Physician Of New Booking	Medium	Unassigned	Done
OK-15 Reschedule Consultation Slot	Medium	Unassigned	In Progress

Linked work items

Add linked work item

Confluence content

Project plan

Try template

To DoImprove Epic

Details

AssigneeUnassignedAssign to me

LabelsNone

ParentNone

TeamNone

Due dateNone

Start dateNone

SprintNone

Story point estimateNone

ReporterSreyash Peruri

Development

AutomationRule executions

Atlassian projectLink to share status and updates

Spaces

Telemedicine Portal

SummaryListBoardBacklogDevelopmentFormsTimelineDocsReports

BackOK-2

Video Consultation

Description

Provide secure, encrypted video consultation links connecting patients and physicians

Child work items

0% Done

Work	Prior...	Ass...	Status
OK-9 Conduct Video Consultation — As a physician, I want to join and conduct the video consultation, so that I can examine and advise the patient remotely.	H...	Un...	To Do
OK-8 Receive Consultation Link — As a patient, I want to receive an encrypted video consultation link before my appointment, so that I can join securely.	H...	Un...	To Do

Linked work items

Add linked work item

Confluence content

Project plan

Try template

Add a comment...

Who is working on this...?Status update...Thanks...

To DoImprove Epic

Details

AssigneeUnassignedAssign to me

LabelsNone

ParentNone

TeamNone

Due dateNone

Start dateNone

SprintNone

Story point estimateNone

ReporterSreyash Peruri

Development

AutomationRule executions

Atlassian projectLink to share status and updates

Spaces

Telemedicine Portal

SummaryListBoardBacklogDevelopmentFormsTimelineDocsReports

BackOK-3

Prescription Management

Description

Enable physicians to author, sign, and share digital prescriptions with patients.

Child work items

33% Done

Work	Prior...	Ass...	Status
OK-10 Author Prescription — As a physician, I want to author a structured prescription during/after consultation, so that I can document treatment.	H...	Un...	Done
OK-11 Download Prescription — As a patient, I want to download my signed prescription PDF, so that I have proof and can use it at the pharmacy.	M...	Un...	In Progress
OK-1 Sign Prescription Digitally — As a physician, I want to digitally sign the prescription, so that it is legally valid and verified.	H...	Un...	To Do

Linked work items

Add linked work item

Confluence content

Project plan

Try template

Add a comment...

Who is working on this...?Status update...Thanks...

To DoImprove Epic

Details

AssigneeUnassignedAssign to me

LabelsNone

ParentNone

TeamNone

Due dateNone

Start dateNone

SprintNone

Story point estimateNone



ReporterSreyash Peruri

Development


AutomationRule executions

Atlassian projectLink to share status and updates

4. Burndown Charts



5. Summary



Group Reflections:

Running this mock sprint through Jira gave me a clearer picture of how Agile-Scrum ties requirements to execution. The burndown charts for both sprints showed reasonably steady progress as I moved stories from To Do through In Progress to Done, though they weren't perfectly linear since I completed batches of stories together rather than spreading them evenly across the week — in a real team setting, work would likely be distributed more incrementally day-to-day. My story point estimates felt largely accurate in hindsight: lower-complexity stories like "Download Prescription" (2 points) and "View Doctor Specialties" (3 points) matched their actual effort, but "Sign Prescription Digitally" (8 points) stood out as disproportionately large — on reflection, it could be split into smaller stories such as "Generate cryptographic signature" and "Validate doctor license before signing" to reduce estimation risk. Prioritizing security- and booking-critical stories (Verify Patient Identity, Book Consultation Slot, Conduct Video Consultation) as Highest priority worked well, since these form the core dependency chain the rest of the system relies on. Sprint 2 focused on secondary features — rescheduling and physician notifications — which helped balance the backlog after the core functionality was delivered in Sprint 1. For a future Sprint 3, I would continue breaking down high-complexity stories into smaller units and consider adding stories for edge cases like failed payments or cancelled consultations, further improving both estimation accuracy and system robustness.

Answers:

1. Did your estimations reflect the actual effort?

My estimations were reasonably close to the actual effort. Most tasks were completed within their estimated story points, although some tasks required slightly more effort than expected. This helped me understand the importance of considering task complexity when estimating.

2. Was your backlog well-prioritized?

Yes, I prioritized the backlog based on the importance of the features. I focused on the core cloud cost management and optimization features first, followed by the less critical features.

3. How did your simulated sprint align with your plan?

My simulated sprints generally aligned with my original plan. I was able to organize the tasks into sprints and move them through the workflow from To Do → In Progress → Done. The simulation helped me understand how sprint planning works in practice.

4. What insights did the burndown chart give about your capacity?

The burndown chart showed how my remaining story points decreased during the sprint. Since I completed the tasks progressively, it gave me an idea of how much work I could realistically handle within a sprint and helped me understand the importance of maintaining a consistent pace.